

# BYGGEARBEIDER PÅ OSLO LUFTHAVN I 2025


## CONSTRUCTION WORKS IN 2025

Her får du en oversikt over de største bygge- og vedlikeholdstiltakene som pågår eller vil starte på flyplassen i 2025. Illustrasjonen viser hvor på flyplassen de ulike tiltakene skjer og i tekst gis en nærmere beskrivelse av hva de innebærer. Endringer må regnes med.

På nettsiden [Samarbeidspartner-Avinor](#) vil du finne presentasjoner fra informasjonsmøtene i februar 2025 som går mer i detalj på de ulike prosjektene. Ukentlige nyhetsbrev (NOTAW) som sørger for oppdatert informasjon er også tilgjengelig der.

This is a summary of the airport's major construction- and maintenance works in 2025. The illustration shows the location of the various activities, while the text below gives a short description and a tentative schedule. Changes are to be expected.

On netpage [Samarbeidspartner-Avinor](#) you will find more detailed presentations about the projects, presented in information meeting in February 2025. Weekly newsletters with updated information (NOTAW) are available as well.



| TILTAK                              | HVA SKIER   | NÅR                     |
|-------------------------------------|---|-------------------------|
| 1 BHST1 Bagasjeanlegg T1            | Arbeider med bygningstilpasninger til Fase 2 av det nye bagasjeanlegget pågår på avgangsnivå, i PMZ vest og Main Baggage Hall i kjeller ved varemottak øst. | Pågår hele 2025→2025    |
| 2 Steingulv                         | Utskifting av steingulv på nivå D, SBØ  | Mars→April<br>Sept →Des |
| 3 Oppgradering av heis.             | Vareheis 5 i Sentralbygg øst skal oppgraderes.  | Sept→des                |
| 4 Telematikkrom                     | 3 nye telematikk rom på nivå G i pir øst  | Feb→april               |
| 5 NeTSO                             | NeTSO testsenter i Tårn og sikringsbygget   | 2025-2026               |
| 6 Kontraktsbytte servering          | Serveringssteder bytter leietagere og eller konsept   | Feb→aug                 |
| 7 Etablere varetransport i pir øst. | Ombygging av korridor for varetransport med nye ventelommer   | Feb→Juni                |
| 8 Reservekraft test                 | Test av reservekraft ved Osl  | Mai                     |
| 9 Parkettustifting                  | Parkettustifting Pir Vest nivå F ved gatene A14, A19 og A21   | Sept→des                |
| 10 Reklame                          | Montasje av reklamevegger og kuber ifb med ny kontrakt til ClearChannel   | Juni→2026               |
| 11 Elektro arbeider                 | Oppgradering av belysning   | Mars→                   |
| 12 Bytte ut broene 11, 46, 48 og 49 | Bytte ut gamle hjulgående broer ved FOP46, 48, 11 og 49   | Jan→may<br>Sept→des     |
| 13 Reasfaltering, driftsvedlikehold | Flere steder får ny asfalt i løpet av sommerhalvåret  | Mai→Sept                |
| 14 Flomlys og GPU rundt pirene      | Flomlys Pir Nord + fjernoppstilling øst og gamle GPU skal byttes.   | Mai→juni<br>Aug→sept    |

| ACTIVITIES                                | DESCRIPTION   | WHEN                    |
|---|---|-------------------------|
| 1 BHST1 Baggage handling system T1        | Works on buildings adaptations to the new baggage facilities is ongoing at the departure level, pmz east and west, and main baggage hall. | 2023→2025               |
| 2 Stone floor                             | Replacement of stone floor in the arrival hall, SBØ   | Mars→April<br>Sept →Dec |
| 3 Elevator upgrade                        | Elevator 5 in Central building east will be upgraded  | Sept → Dec              |
| 4 Telematics com                          | 3 new telematics Rom on level G in the pier east  | Feb→April               |
| 5 NeTSO                                   | NeTSO test center in the Tower and security building  | 2025→2026               |
| 6 Contract change for catering            | Dining establishments are changing tenants and/or concepts  | Feb→Aug                 |
| 7 Establish goods transport in pear east. | Reconstruction of the corridor for goods transport with new waiting areas   | Feb→Jun                 |
| 8 Backup power test                       | Test of backup power at Osl   | May                     |
| 9 Parquet replacement                     | Parquet replacement in the West Pier, level F, near gates A14, A19, and A21   | Sept→Dec                |
| 10 Advertising                            | Installation of advertising walls and cubes in connection with the new contract with ClearChannel   | Jun→2026                |
| 11 Electric works                         | Lightning Upgrade   | March→                  |
| 12 Replace bridges FOP11, 46, 48, and 49  | Replace old, wheeled bridges at FOP46, 48, 11, and 49   | Jan→May<br>Sept→Dec     |
| 13 Asphalt maintenance                    | New asphalt on sections of taxiway and aircraft stands.   | May-sept                |
| 14 Floodlights and GPU around the piers   | Floodlights at North Pier and remote stand East will and GPU to be replaced to new  | Mai→juni<br>Aug→sept    |